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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
March 31, 1994

1. SIGNING OF THE FEBRUARY 100 AREA UNIT MANAGER'S MEETING MINUTES -
Minutes were reviewed and approved with no changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate
the update to Action Items made during the meeting):

1AAMS. 15 No additional information.
1AAMS.16 No additional information.
1AAMS.19 No additional information.

3. NEW ACTION ITEMS:

No new action items were initiated.

4. 100 AREA ACTIVITIES:

100 Area Status
* Operable Unit Status: Attachment #5 was provided for general information on the 100 Areas

Operable Units.

* 100-DR-1 Executive Summary: Ted Wooley led a discussion on the language and proposed text
for the executive summary of the 100-DR-1 LFI. The Tri-Parties have agreed to specific
changes; Ecology requested these changes be incorporated in the latest revision of the document.

* 100-HR-1 Milestone Letter from Ecology - The Milestone Letter discusses disposition of the 500
cubic yards of soil retained in the Terra-Stor structure. RL would like to dispose of the soil in

- a- manner-that will -provide a benefit, without the limitations imposed by a milestone. RL
indicated that since the soil is well characterized, has known contaminant levels, and is a known
quantity, it considers this soil as an asset and would like to use the soil for other programs as
they are defined.

100 Area Treatability Studies
Overview of -Co-Disposa! Test "Flan -John-Ludowise-provided an overview of the Codisposa
Treatability Test Plan and the -Vitrification Crucible Study (see Attachment #6). The intent is
to use this technology to stabilize areas such as burial boxes or buried pipelines using stabilized
waste matter from other sites. Ecology suggested that within the ERDF CAMU there would be
no legal ramifications for codisposal and that ERDF could incorporate stabilization and
solidification in its design. However, in using this waste outside ERDF, there may be disposal
restrictions.
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" 118-B-1 Burial Ground Status: Jil Frain provided a brief summary of the objectives for this
treatability study. She indicated the scoping activities were completed as scheduled on February
15. Subsequently, two additional objectives concerning waste packaging and soil/waste interface
are being considered for addition to the test plan. The work will support the development of the
Proposed Plan and ROD. The test plan is tentatively scheduled to be issued on May 31.
Excavation would begin on August 31, on schedule. A concurrent RL and Regulator review of
the test plan may be necessary in order to maintain the schedule.

* Status of Soil Washing Treatability Test: Jim Field provided the status of the soil washing
activities (see Attachment #7). He indicated a white paper concerning the use of field XRF and
other analytical strategies is currently under review by RL and will be provided to the regulators.
A meeting to resolve regulator comments on DOE/RL-93-107 Draft A will be moved from
4/11/94 to the afternoon of 4/13/94. A specific discussion of Target Performance Levels (TPLs)
is tentatively scheduled for April 6. Ted Wooley will request the Department of Health to attend
these discussions. Bob Scheck, Joan Woolard and Ted Wooley will meet April 1 at 1:00 to
discuss Ecology's requirements concerning the TPLs and prepare an agenda for the April 6
meeting.

J. Field indicated that Requests For Proposal went out for bid on seven separate packages for
equipment on the treatability test. He noted that proposals were not returned on some packages
and these are now being processed for re-bid.

5. INFORMATION ITEMS:

* Ecology would like an update on Columbia River activities in future meetings.

* EPA requested official transmittal of the 100 Area Feasibility Study Phases 1 and 2 within the
next ten days along with the approved 100-BC-2 Work Plan. RL indicated they will provide the
requested transmittal letter.

6. NEXT MEETINGS:
29 and 30, 1994.

The next meetings are scheduled for April 27 and 28, May 25 and 26, June

100 Areas Marh 31, 1994
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Attachment #3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
March 31, 1994

100 Area General Discussions

* 100 Area Status - R. Henckel
- DR-I Executive Summary

- - HR- 1-Milestone Letter from Ecology

* 100 Area Treatability Studies
- Status of Soil Washing Treatability Test - J. Field
- Overview of Codisposal Test Plan - J. Ludowise
- 118-B-1 Burial Ground - Jil Frain

Operable Unit Status - Questions - N. Naiknimbalkar/J. Ayres/
D. Biggerstaff/A. Krug/J. Roberts

Action Item Status

I . T
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Attachment #4

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
March 31, 1994

Action Item Status List

ITEM NO. ACTION STATUS

1AAMS. 15 Provide response to April 2 EPA letter concerning river
seeps. Action: Eric Goller (RL) 7/29/92.

1AAMS. 16 DOE should transmit Revision I of M-30-01.

1AAMS.19 Meet, before the end of the month, with RL, EPA and
Ecology concerned parties to discuss ERDF waste
acceptance criteria and expected volumes. Action:
Bryan Foley

Open (7/29/92). In DOE for
transmittal (8/26/92). Letter
is pending (03/31/94).

Open (7/29/92). In DOE for
transmittal (8/26/92). Letter
is pending (03/31/94).

Open 02/23/94.
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100 AREA UNIT MANAGERS MEETING

MARCH, 1994

STATUS PACKAGE
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100 AREA TREATABILITY TEST STATUS

Soil Washina

Data received to date indicates that after being rinsed with water, rocks from
the 116-F-4 crib still contain Cs-137 activity above soil washing test -
performance levels. As a result, additional tests are being conducted to
evaluate-chemicai-extraction-andjor-grinding processes to treat the rocks.
100-F centrifugal barrel grinding soil tests are in progress. All tests are
expected to be completed by mid March. A draft report for review by RL is
scheduled to be completed by April 30, 1994.

A meeting was held on March 2, 1994 to discuss scope and objectives for the
100-DR-1 Soil Washing Test. It is expected that an NPL agreement form will be
prepared and submitted at the UMM for RL and regulator concurrence with
meeting minutes.

Purchase requisitions are being processed and procedures developed for 100-DR-
1 pilot scale soil washing tests. Changes and additions to the test plan
(DOE/RL-92-51) will be identified in the procedures, which will be reviewed by
RL-and the regulators -A draft -of the procedures is scheduled to be submitted
to RL by the end of April 22, 1994.

Co-Disposal

The test plan was prepared and transmitted to DOE-RL for review and comment.
C__m__s are expected by the middle of March.
1,..UIIICIU OF IR CA CtL I./J LI IIII'U

Ex Situ Vitrification

PNL Crucible Tests

Tests conducted by PNL demonstrated the applicability of vitrification to the
soil washing--fi res -and -provided -data-on-t-e performance of actual, vitrified
soil washing fines. A report detailing the results of these vitrification
studies is being reviewed by DOE-RL and should be available by April.

Minimum Additive-Waste Stabilization (MAWS) Program

-tnder--the Mirirhum Additive Waste Stabilization (MAWS) Program Approximately 30
kg of soil fines excavated from the-Ii6-F-4 trench were shipped to the
Vitreous State Laboratory (VSL) located at the Catholic University of America
(CUA) in early January. Five crucible melts have been completed and the glass
is undergoing leaching analysis. Seven to 12 more crucible melts will be
performed depending on the resilts of the learh testing.

Vortec Combustion and Melting System

In early January, Hanford was selected as the site for Phase III testing. By
late March, _WHCwill begin assisting Vortec in developing the test plan and
procedures, NEPA and safety documentation.
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100-HR-1 Excavation Treatability Test

The 100 Area Excavation Treatability Test Report, Draft A, is currently being
reviewed within WHC. Comments are due March 17, 1994. A draft will be
submitted for DOE review the first of April. The final report will be
transmitted to EPA and Ecology by May 31, 1994.
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B AREA

100-BC-1 QRA and LFI Reports

TASK 11: 100-BC-1 QRA (WHC-SD-EN-RA-003, Rev. 0) has been reviewed by the
regulators. Comment resolutions were agreed-upon and are currently being
4ncp + n+ +kn duimnt.

TASK 13: 100-BC-1 LFI (DOE/RL-93-06 Draft A) has been reviewed by the
regulators. Comment resolutions were agreed upon and are currently being
incorporated into the document.

100-BC-1 FFS Report

Task was initiated in January, 1994 and is currently on schedule.

100-BC-2 QRA and LFI Reports

TASK 11: The 100-BC-2 QRA was initiated in January, 1994 and is currently on
schedule.

TASK 13: The 100-BC-2 LFI was initiated in January, 1994 and is currently on
schedule.

100-BC-5 QRA and LFI Reports

TASK 11: 100-BC-5 QRA (WHC-SD-EN-RA-006, Rev. 0) has been reviewed by the
regulators. Comment resolutions were agreed upon and are currently being
incorporated into the document.

TASK 13: 100-BC-5 LFI (DOE/RL-93-37 Draft A) has been reviewed by the
regulators. Comment resolutions were agreed upon and are currently being
incorporated into the document.

100-BC-5 FFS Report

Task was initiated in January, 1994 and is currently on schedule.

I T
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K AREA

100-KR-1 QRA and LFI Reports

TASK 11:
review on
14, 1994.

TASK 13:
review on
14, 1994.

100-KR-1 QRA (WHC-SD-EN-RA-009, Rev. 0) was submitted for Regulatory
February 28, 1994. The regulatory comments are anticipated by April

100-KR-1 LFI (DOE/RL 93-78 Draft A) was submitted for Regulatory
February 28, 1994. The regulatory comments are anticipated by April

100-KR-4 QRA and LFI Reports

Task 11: Regulatory comments have been received and are being responded to.

Task 13: Regulatory comments have been received and are being responded to.
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D AREA
100-DR-1

Qualitative Risk Assessment

Task 11: Qualitative Risk Assessment report Regulatory comments have been
addressed and the resolutions to specific comments were agreed
upon by all parties on March 1, 1994. The final report will be
issued after incorporation of agreed upon resolutions into the
document.

tFi Report

Task 13: Limited Field Investigation (LFI) report Regulatory comments have
been addressed and the resolutions to specific comments were
agreed upon by all parties on March 1, 1994. The final report
will be issued after incorporation of agreed upon resolutions into
the document.

100-DR-2

100-DR-2 Work Plan
o A change control form is being processed to combine 100-DR-3

Operable Unit into 100-DR-2 Operable Unit. The change control
form and associated transmittals have been reviewed and agreed
upon by the Regulators and DOE-RL.

100-DR-2 LFI Report

Task 13: A kick-off meeting is planned for March 10, 1994 to initiate
preparation of the 100-DR-2 LFI document. The document will
combine LFI/QRA into one document.

. T
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H AREA

100-HR-1

TASK 11: 100-HR-1 QRA (WHC-SD-EN-RA-004, Rev. 0). The comments resolution
meeting was completed on 2.2 Feb 1994.

TASK 13: 100-HR-1 LFI (DOE/RL-93-51, Draft A). The comments resolution
meeting was completed on 25 Feb 1994.

100-HR-2

PLANNING DOCUMENT: Public review took place from January 24 through February
24, 1994. WHC has not yet received any comments.

100-HR-2 RADIOLOGICAL SURFACE SURVEY: The rad survey for 100-HR-2 began
March 7, 1994. It's anticipated to take approximately six weeks to complete.

TASK 11 and TASK 13 - QRA and LFI REPORT: The QRA Report and the LFI Report
will be combined into one report for the 100-HR-2 OU. Preparation of the
report was started in February and is due to the Regulators for review on
September 23, 1994.

100-HR-3

Task 6- GROUNDWATER INVESTIGATION

o WHC is currently responding to regulator comments on the Qualitative
Risk Assessment and Limited Field Investigation Report.

o The 5th Round Data Validation Report was submitted to DOE on Feb 3,
1993.

O The 6th Round of groundwater sampling (reduced analyte list) was
conducted in February.



991328S..0889

100-HR-1 OPERABLE UNIT
1993 1994

Oct I Nov Jan i Feb Mar Apr May IAn IMI Aug Sep

FOCUSED FEASIBILITY STUDY ml mini
mmFocused FS

FS Report

FS Report Preparation

WHC Review A Incorporation

DOE Review A Incorporation

M-15-05C FFS Report to the Regulators

IRM PLAN

IRM Plan Preparation

WHC Review & Incorporation

DOE Review A Incorporation

M-15-05D IRM Proposed Plan to the Regulators

Summary MM

Progress

E- TI

Data Date
IS Mar 94

Project 100-HR-1 DOE-RL 88-35 Date: 18Mar94 14:41

100-HR-1 OPERABLE UNIT WORK PLAN

Page: I Drawn by ER Program Control-Scheduling

---------

C.,



3Jt Lb.UI

100-HR-2 OPERABLE UNIT
1993 ] 1994

Oct Nov DecI Jan I Feb Mar Apr May Jun Jul Aug Sep
- - - - - - -- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -- - - - - - - -

LIMITED FIELD INVESTIGATION
Task 10-Data Evaluation
Task 11-Qualitative RA

Task 13-LFI Report
Report Preparation

WHC Review & Incorporation
DOE Review & Incorporation
LFI Report to the Regulators

FOCUSED FEASIBILITY STUDY
Focused FS
FS Report

FS Report Preparation
WHC Review & Incorporation

DOE Review & Incorporation
FFS Report to the Regulators 21Dec94

IRM PROPOSED PLAN

IRM Plan Preparation

WHC Review & Incorporation

DOE Review & Incorporation

IRM Proposed Plan to the Regulators 21Dec94

Summary
Progress 

.

- -- - m- - -- - - - - - - - - - - - - - -

I

Data Date
18 Mar 94

Project: 100-HR-2 DOE-RL 93-20 Date: 18Mar94 8:32

100-HR-2 OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-S6heduling

U?

.0



9'tI 3Z85.D89:I

100-HR-3 OPEFtABLE UNIT
- 1993 1994

Oct Nov IDec Jan Feb Mar Apr I May I Jun Jul Aug Sep
----------- -- -- ---- -- -- -- -- -- ---- ------ -- ----r -- -- -- -- -- -- -- --

UNITED FIELD INVESTIGATION

Task 13-LFI Report

DOE Review A lcorporatIon

M-15-GA LFI Report to Regulators

Initiate Evaluation of New Groundwater Wells

FOCUSED FEASIBILITY STUDY

Focused FS

FS Report

FS Report Preparation

WHC Review A Incorporation

DOE Review A Incorporation

M-15-06C FFS Report to the Re;ulators

IRM PLAN

IRM Plan Preparation

WHC Review A Incorporation

DOE Review A Incorporation

M-15-06 IRM Proposed Plan to tmhe Regulators

Summary MM

Progress I

-

-.-.-.-.-.-

i 4:3

Data Date
18 Mar 94

Project: 100-HIR-3 DOE-RL 88-36 Dale: 18Mar94 9:41

100-HR-3 OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-Scheduling

It
(D

0

L31



#5/Page 19 of 25

F Area

100-FR-1

TASK 11: 100-FR-1 QRA (WHC-SD-EN-RA-013, Rev. 0) is in process. The internal
WHC review draft is due on 15 Mar 1994.

TASK 13: 100-FR-1 LFI (DOE/RL-93-82, WHC Internal Draft) is in process. The
internal review draft is due on 15 Mar 1994.

100-FR-3

TASK 6 - GROUNDWATER INVESTIGATION

- The fifth round of groundwater sampling is now scheduled for April
1994.

* The fourth round of groundwater data validation will be delivered
approximately mid-March 1994 (the report is due to the regulators
on 25 March).

* The LFI and QRA reports are on schedule to be submitted to the
regulators on April 14, 1994.
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LMITED FIELD INVESTIGATION
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Task 11 QualItatIve RA

Task 13-LFI Report

LFI Report Preparation

WHC Review & Incorporation -
DOE Feview & Incorporation

M-15-13F LFI Report to the Regulators

FOCUSED FEASIBILITY STUDY

FS Report

FS Report Preparation

WHC Review & Incorporation

DOE Review & Incorporation

IRM PROPOSED PLAN

IRM Proposed Plan Preparation

WHC Review & Incorporation

DOE Review & incorporation

Summary

Progress

___I_

Data Date
18 Mar 94

Project: 100-FR-3 DOE-RL 91-53 Date: 18Mar94 14:22

100-FR-3 OPERABLE UNIT WORK PLAN
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N AREA

100-NR-1

100-NR-1 Operable Unit Work Plan

As part of the TPA negotiations, a 100-N Area Pilot Project has been

selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse are ongoing. It was agreed
to proceed with production of the work plans even though the Pilot
Project scope has not been finalized. The work plan will refer to a 100
N Area-Pilot Project- Program Management I.a. for details of integrating
the 100 N activities. The regulators are currently reviewing a redline
draft of the work plan. The public review draft is scheduled to be
delivered to the regulators April 29, 1994.

100-NR-1 Qualitative Risk Assessment

A draft -of-the QRA Report is undergoing Westinghouse review. As part of
the document revision associated with the comment resolution process,
the 1301-N (116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway.

100-NR-1 Limited Field Investigation Report

* A draft of the LFI Report is undergoing Westinghouse review. As part of
the document revision associated with the comment resolution process,
the 1301-N (116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway,

100 NR-2

100-NR-2 Operable Unit Work Plan

* As part of the TPA negotiations, a 100-N Area Pilot Project has been
selected to demonstrate coordination of ongoing cleanup activities with
facility transition, stabilization, and D&D activities. Discussions
between the three parties and Westinghouse are ongoing. It was agreed
to proceed with production of the work plans even though the Pilot
Project scope _has not been finalized- __The work plan wilirefer to a 100
N Area Pilot Project Program Management Plan for details of integrating
the 100 N activities. The regulators are currently reviewing a redline
draft of the work plan. The public review draft is scheduled to be
delivered to the regulators April 29, 1994.

100-NR-2 Qualitative Risk Assessment

* A draft of the QRA Report is undergoing Westinghouse review. As part of
the document revision associated with the comment resolution process,
the 1301-N (116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway.
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100-NR-2 Limited Field Investigation Report

* A draft of the LFI Report is undergoing Westinghouse review. As part of
the document revision associated with the comment resolution process,
the 1301-N (116-N-1) and 1325-N (116-N-3) sites will be included as high
priority sites on the IRM pathway.

T
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100-NR-1 OPERABLE UNIT
1993 1 1994

Oct Nov Dec I Jan eb Mar Apr May Jun Jul Aug Sep

UMITED FIELD INVESTIGATION -
Task 1-Project Management -
Task 2-Source Investigation

116-N-2 Chemical Waste TAS Facility

Data Evaluation

Task 10-Data Evaluation

Task 11-Qualitative AA
Task 13-LFI Report Ossus Initially as secondary Documen

LFI Report Preparation

WHC Review and Incorporation

DOE Review and Incorporation

FOCUSED FEASIBILITY STUDY

Focused FS

Summary

Progress m

Data Date
18 Mar 94

Project: 100-NA-1 DOE-AL Date: 18Mar94 14:32

100-NA-1 OPERABLE UNIT WORK PLAN

Page. 1 Drawn by ER Program Control-Scheduling
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UMITED FIELD INVESTIGATION

Task 1-Project Management

Task 3-Geological Investigation

Data Compilation

Field Activities

Lab Analysis

Data Evaluation

Task 6-Groundwater Investigation

Groundwater Sampling

Chemical Analysis

Data Evaluation

Task I1-Qualltative RA

Task 13-LFI Report

LFI Draft Report Preparation

WHC Review and Incorporation

DOE Review and Incorporation

100-NR-2 OPERABLE UNIT
1993 1994

Oct Nov Dec Jan Feb Mar Apr I May I Jun Jul Aug Sep

aa------ --- --- -- - - - --- -- - - -

S9q

FOCUSED FEASIBILITY STUDY

Focused FS

FS Report

FS Report Preparation

IRM PLAN

IRM Plan Preparation

Summary

Progress

Data Date
18 Mar 94

Project: 100-NR-2 DOE-RL Date: 18Mar94 13:56

100-NR-2 OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-SchedulIng
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Codisposal Treatability Test Plan &
Vitrification Crucible Study

John Ludowise
Environmental Engineering Support Group

Westinghouse Hanford Company

March 31, 19194
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Agenda

* Solidification -- Codisposal treatability test plan synopsis

* Vitrification -- Update on Minimum Additive Waste
Stabilization (MAWS) Crucible Testing
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Solidification - Codisposal

Description

* Blend contaminated wastes with cementitious
materials, polymers, or other additives to use for
beneficial purposes

- Among applications being considered are using the
stabilized waste for open void fill, structural fill,
pipeline fill, and/or ERDF subsidence control

- May combine waste streams from numerous
sources such as remediation activity wastes (i.e.
soil washing fines), well purge water, and power
plant ash

- Reduces need to dispose of the materials as
traditional solid, low-level, or mixed waste
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Solidification - Codisposal

Objective

* Demonstrate the ability to produce a stable waste
formulation for the application of co-disposal

Work Sco[e

* Laboratory qualification of mix formulations

- Develop specific waste formulations

- Perform qualification testing (time of set;
compressive strength; freeze-thaw; TCLP; etc.)
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Solidification - Codisposal

Status

* Test plan being
for regulatory r

reviewed
eview in A

by RL and WHC; available
pril

* Laboratory work to begin in July, dependant on
finalizing scope of work
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PURPOSE AND SC6PE

* Identify a range of cement-base
be used for beneficial purposes:
- Burial box fill

d formulations that could

- |Pipeline fill
- Landfill disposal
- Environmental Restoration Disposal Facility (ERDF)

subsidence control

* Limited to Portland cement based formulations

* Other formulations (e.g., sulfur cement and polymer) may
be evaluated in the future if suitable applications
identified

are
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Solidification - Codisposal

TESTS

S Both surrogate and radioactive soils used

- Rheology (Flow)
- Shrinkage
- Bleed
- Time of set
- Shear strength
- Unconfined compressive strength (UCS)
- Leachability - MTCLP (less material, no organic

analysis compared with TCLP)
- Permeability
- Durability (freeze/thaw and wet/dry)
- Temperature rise on mixing and curing a'
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Solidification - Codisposal
U

APPROACH

* Four testing phases

- Surrogate (uncontaminated soil) to
formulations

screen

- Spikes to compare leachability against formulations

- Contaminated soils to build statistical confidence
levels

- Optional phase to optimize forrnulations

-c
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~~Ii inum Additive Waste Stabilization (MAWS) ]

Overview

0 MAWS is a program run by DOE-HQ

0 Vitrifipation system that uses various waste streams
as resources

- Soil washing fines plus low level tank
Hinford

waste

0 Produces a vitrified waste form that minimizes the use
of additives
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MAWS Crucible Testing

General Description

* Crucible testing of Hanford waste streams being
conducted under the Compositional envelope testing

- Vitreous State Laboratory (VSL) at Catholic
I University of America (CUA) is conducting the

tests

- A task under the MAWS Program

* Will generate data regarding formulations that
combine Hanford soil washing fines with low level
tank waste

- Waste loadings

- Glass durability (leach resistance)
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MAWNS Crucible Testi

Hanford waste materials

* Soil from 100-F Excavation Treatability Test (shipped to
VSL in January)

* Surrogate (non-radioactive) liquid representing
from Hanford tank farms

waste
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MAWS Crucible Testing

Status

* Chemical analysis; physical characterization;
radionuclide analysis completed - radionuclide data
still raw data

* Tank waste surrogate mixed

* Five crucible melts completed; glass undergoing
leaching analysis

* Seven to 12 more crucible melts will be performed
depending on results of the leach testing

* Final report expected December 1994 -c
'C
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I MAWS Crucible Testing
#6/Page 13 of 13

Soil Analysis
-- -- 1 1-6-F-4 Fines, Typical Hanford Range,

Oxide Weight Percent, Weight Percent (from
Average of 18 PNL-4800, Suppl. 1)

Samples

A12 0 3  13.50 12.5 - 14.4

B203  0.52

BaO 0.11

CaO 4.34 5.37 - 6.81

Fe2 0 3  5.24 8.16 - 11.50

K2 0 2.29 1.43 - 2.45

MgO 2.01 1.41 - 3.40

MnO 2  0.17

Na 20 3.44 2.69 - 3.23
P20. 0.32

IS 2 -67.15 -58.0 - 64.4

SrO 0.05
-- T10 0.82

U3 0 8  0.05

-- S1-- 100.00 ~ --

I~ II
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Attachment #7

100 AREA SOIL WASHING TESTS

MARCH, 1993 UNIT MANAGERS MEETING

* NPL Agreement #64 submitted for minutes

* White Paper on XRF and analytical strategies
submitted to RL, 3/29/94

* Additional NPL agreement form to be prepared for
concurrence with analytical strategies.

* Comments on DOE/RL-93-107, Draft A were
received

- In general, most comments accepted
PNL/WHC will resolve comments this week

- Comment responses to be sent to RL the week
of 4/4

- Comment resolution meeting proposed the
week of 4/11.

- Question on TPL's will require the most work

* 00-DR-1 Treatability Schedule and Procurement
.Oatus

* 100-F Laboratory tests status

Page 1 of 11
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100 AREA SOIL WASHING TEST SCHEDULE
MARCH, 1994

FEB MAR APF MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB

100-F LAB TESTS

LAB TESTS

PREPARE DRAFT

WHC/RL REVIEW

DRAFT TO EPA/ECOLOGY

100-DR-1 FIELD TEST

PROCUREMENT

PREPARE PROCEDURES

WHC REVIEW

RL REVIEW

DRAFT TO EPA/ECOLOGY

TEST DOCUMENTATION

LAB TESTING

ASSEMBLE SYSTEM -

SHAKE DOWN

TEST #1 -
TEST #2

SAMPLE ANALYSES

PREPARE DRAFT REPORT

WHC/RL REVIEW

DRAFT TO EPA/ECOLOGY V

TASK JAN
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1/3

Field Re
Docurne

COMPLETE

Layout System
Dev. Test Reqs

2/6 40 D

adines
nttion

2/25 2/2:8 7/15

Pre-Job Safety
Meeting

nd Safety 1/17 5/20

COMPLETE PURCHASES

Prpe ConveyorsP r e p a e 9 P L a m e l l a ' s

4/1

Decon and Move
300 Area Equip

Locate 11 6-D-1 B
Boundaries

Move 100-DR
Fence

4/4
20 D

Work on 300 Area
Equipment

5/20
5/23

4( D
7/15

Modify/Assemble
System

7/18 7/29

Shakedown
Test

Assess Results/
Modifications

3D 4/22
S16

WHC 3 /

Review RL
Review Draft to

EPA/Ecology

Check SA
HWOP
RWP

Defin_
Test

--

H--
iii
Cf,
--

Screw Auger
Dewatering Screen
Griizzly/Conveyor
Mix Tanks
Connections

1/3
60 D

3/30

Prepare Draft
Procedures:
DOW
Start-Up and Ops.
SAP
QAPP

D 8/5

-.4
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0
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TEST #1
(No Electrolyte)
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100 AREA SOIL WASHING BENCH-SCALE TEST PROCEDURES

Task Status (116-F-4 Soil) March 29, 1994

Task Completed In Progress

Chemical and Isotopic Analyses

Moisture Content

Soil pH

Specific Gravity

Particle Size Distribution

Total Organic Carbon

Exchangeable cations

Toxicity Characteristic Leaching Procedure

Sequential Extraction

Optical and Electron Microscopy

Mineralogy by X-ray Diffraction Analysis

Wet Screening

Attrition Scrubbing

Autogenous Grinding-

Chemical Extraction

Combination Tests

Waste Water Treatment

Report
______________ I

-
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Preliminary Data from Combination Tests (2 mm-0.25 mm Size Fraction from
11 6-F-4 Pluto Crib)

I Att. Scrub 11 Att. Scrub 1/4 Extr. I 1/2 Extr. 11

w/ 0.5 M ammonium citrate 96 0C, 3 Hrs
and citric acid to adjust pH to 3-3.5.

250.0 -

200.0

.
=;

co

150.0

100.0

50.0

0.0 -

Initial

----

- --

- -- - -------

- - -- ----- -

-4

(I
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Preliminary Wet Surface Grinding Experiment (4 cm dia. rock from 116-F-4)

N.

I.

M

pCi/g

- - ------- -- ------ -- --

0 1 :2 3 4 5 6 8 9 10 11 12 15 17

Time (Days) I

Time shown for this small scale experiment is much faster in
One rock tumbled for several days
No visible fissures in the rock
Rinsed daily prior to measuring activity
Three mm thickness removed from the rock due to tumbling

the field

1200.00

1000.00

800.00

600.00

400.00

C,

a

p
I:;
4

C,
I.-
0
1r~

200.00

0.00

'

-- 37
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Preliminary Wet Surface Grinding Experiment (4 cm dia. rock from 116-F-4)

40

35 .

30 -

25 -
grinding media replaced

20 -

15

10 - -- -- -

0 1 2 3 4 5 6 8 9 10 11 12 15 17

Time (Days)
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Centrifugal Barrel Grinding with Water (1.5" Rocks from 116-F-4 Pluto Crib)

200.00 - - - - -- - - - --

180.00

160 .00 - - - - - - -----

140.00

120.00 ---------

100.00 ----------- _----- -_-_--- - --

80.00 -
L)

-60.00

40.00- ----

20.00 _ _ _ _ _ _ _ _

0.00 ---- --------.- --- ---- -

0 20 40

Time (Min) 00
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Control Number 100 NPL Agreement/Change Control Form Date Submitted:
64 3/22/94

- Change X Agreement __ Information Date Approved:
Operable Unit: 100-DR-1

Document Number and Title: Date Document Last Issued:
100-DR-1 Treatability Scope and Objectives NA

Originator: U. : Field Phone: -6-3753

Summary Description:

Signatures are for concurrence with the attached scope and objectives for the 100-DR-1
pilot scale soil washing test. The scope and objectives were discussed in a working
meeting held 3/2/94.

A separate 'DL Agreement/Change Control Form will be prepared to further address
analytical levels and methods.

See also, NPL Agreement/ Change Control Form #60.

Justification and Impact of Change:

This agreement does not impact previous schedules or established TPA milestones.

N. M. Nailnimbalkar
WHC Operable Unit Coordnator Date

E. D. Goller z
DOE Unit Manage5 Date

T. Woole2 7
Ecology Unit Manag& ge7c Date

D. A. Faulkt%) $jZ-z z -
Env. Protection Agency Unit Manager Date

Per Action Plan for Implementation of the Hanford Consent order and Compliance
Agreement Section 9.3
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100-DR-1 PILOT-SCALE SOIL WASHING TREATABILITY TEST

#7/Page 10 of 11

1.0 REQUIREMENTS AND SCOPE

1.1 A shake down test will be performed in which equipment is set up, operating
experience is obtained, and operating parameters for the test are selected.

1.2 Field Test #1 will consist of 2 parts
wet sieving and attrition scubbing wi
trommel, screens, attrition scrubber,
of process water.

: a. wet sieving with
th water only. Proces
dewatering screens, a

water only;
ses will inc
clarifier,

and b. by
lude a
and recycling

1.3 Field Test
and citric
removal of

1.4

#2 will be the same as Test #1 except a mixture of 0.5 M ammonium citrate
acid (electrolyte) will be added to the attrition scrubber to enhance
Cs-137 and inhibit readsorption.

Field tests will process soil particles < 150 mm (6 in) dia. at 10 ton/hr. Time of
processing and amount to be determined by field engineer. The system will operate
during normal working hours. WHC estimates 200 tons of processed soil may be an an
adequate amount for Test #1 and Test #2 if the system works well. An undetermined
amount of soil will be processed in shake-down tests. After the M-15-07-B milestone
commitment is met, additional material from 100-DR-1 or other sites may be processed
contingent on funding and resources.

1.5 Target Performance Levels (TPL's) for the test will
radionuclides included in WHC-CM-7-5, Environmental
6.2 for:

60Co, 134cs, '37Cs, 152Eu,

be accessible soil levels for
Compliance Manual (1988) Table

154Eu, 155Eu, 90Sr, 235U, 238U,

Results of the pilot scale soil washing test at 116-D-1B will evaluate system
performance over a range of residuals down to levels listed in the previous revision
of the WHC Environmental Compliance Manual conveyed in the Test Plan (DOE/RL-92-15,
Rev. 0).

1.6 Due to schedule limitations, the prototype system tested will be made up of on-site
EPA equipment used in 300 Area soil washing tests and equipment parts to be
procured.

1.7 Offsite TCLP analyses will be conducted in Test #2 for fine soils < 0.25 mm and
2 mm to 0.25 mm soils.- in adition; radiochemical analyses of extract will be
performed off-site.

for

1.8 In addition to field tests, water treatment recycle tests will be conducted in the
laboratory using available sediment from the bench scale testing. These include:

Bench scale recycle batch processes where contaminant buildup and other
process factors will be assessed. Water treatment will include flocculation
and filtration.

Water treatment tests using process effluent from the field tests, and/or ion
exchange water treatment.

7
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1.9 Contaminated -soils < 0.25 mm will be placed in appropri ate containers and hand] e in
accordance with the waste control plan. Remaining soils are to be returned to the
site after the test is completed. Process effluent will be treated, if needed to
meet purgewater acceptance standards, and evaporated or discharged.

2.0 OBJECTIVES AND MEASUREMENTS

2.1 Verify Chemical and radioactivity analyses of processed soils from the pilot scale
treatability test are consistent with laboratory scale treatability test results.

2.2 Verify the percent reduction (by wt) that can be achieved for the soils processed is
consistent with laboratory indications.

Sieve soils to determine the percent of soil particles in each size fraction
before and after processing.

2.3 Assess water treatment requirements and recycling needs, including efficiency of
treatment in removing contaminants from process effluent, and contaminant build up.

EPA Level II and V analyses will be conducted for feed water, effluent prior
to treatment, and treated effluent samples.

2.4 Provide data on performance of the process equipment to allow scale-up to a full-
scale system (eg. 100 ton/hr).

o Determine operating utility requirements (chemical consumption, power,
water etc.)

o Record Settings of Equipment Controls
o Determine Energy Input Requirements.
o Determine Soil Water feed ratios, chemical ratios, pressure, flow

rates, etc.

2.5 Assess emmissions and/or environmental impacts.

Record and report ALARA practices, air monitoring results, exposure levels, if
any, detected by Health Physics Personnel.

2.c U'se real time radiation monitors

Install sodium iodide detectors to monitor processed soils. Data will be used
as needed to make field changes required to improve system performance, and to
assess the viability of real time monitors for process control.
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Distribution
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

March 31, 1994

Eric Goller ....
Diane Clark ...
Heather Trumble
Steve Balone ...

...... . . . . ........... . I ............. DOE-RL, ERD (A5-19)

. I ................ .............. DOE-RL, TSD/SSB (A5-55)

................... ...... ...... DOE-RL, OTD/FTB (A5-19)

.................. ..................... DOE-HQ (EM -442)

Dennis Faulk ............................ 100 Aggregate Area Manager, EPA (B5-01)
Brian Drost, USGS ......................................... Support to EPA
Audree DeAngeles, PRC ..................................... Support to EPA

JackDonnelly
Chuck Cline

100 Aggregate Area Manager, WDOE (Kennewick)
...................... W DOE (Lacey)

Lynn Albin ..........................

Mel Adams, WHC /A.D. Krug, WHC (H6-02) ...
Bob Henckel, WHC ....................
L.D. Arnold, WHC . . . . . ... ..........
Diana Sickle, W HC .....................
Chris Widrig, PNL (Please route to:) ..........

Wayne Martin, PNL ..............
Mark Hanson, PNL ..............
Roy Gephart, PNL ...............
Steve Slate, PNL ................
Joan Keller, PNL ................
Than Tnhnsnn, PNL . . . . . . . . . . . . . . .

. . . . . . . ..... Washington Dept. of Health

(H6-0 1)
(H6-02)
(B2-35)
(H6-27)
(K1-72)
(K1-19)
(KL-51)
(K1-22)
(K1-19)
(K1-21)
(K1-78)

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS; Care of EPIC, WHC (H6-08)

Pkease inform Kay KimmiIe (946-3692) of Mactec/Dames & Moore
of deletions or additions to the distribution list.

. . . . . . . .

. . . . . . . .

. . . . . . . .

. . . . . . . .

. . . . . . . .

. , . . . . . .

. . . . . . . .



THIS PAGE INTENTIONALLY
LEFT BLANK


